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RECOMMENDATION: 

 

The California Department of Transportation (Department) recommends that the California 

Transportation Commission amend the Corridor Mobility Improvement Account (CMIA) baseline 

agreement for the Route 5 (I-5) High Occupancy Vehicle (HOV) Lane – Segment 1 project (PPNO 

4153) in Los Angeles County. 

 

ISSUE: 

 

The Department and Los Angeles County propose to amend the CMIA baseline agreement for the I-

5 HOV Lane – Segment 1 project (PPNO 4153) to revise the project schedule. 

 

BACKGROUND: 

 

The I-5 HOV Lane – Segment 1 project will add one HOV lane and one mixed flow lane in each 

direction on the I-5 mainline freeway, reconstruct Alondra Avenue bridge, Alondra Avenue/North 

Fork Coyote Creek bridge, and reconstruct adjacent frontage roads. 

 

This project was originally planned to be ready for advertisement in March 2011.  However, 

difficulties in obtaining necessary federal and county permits for the project, including right of entry 

permits to conduct hazardous waste investigations, delayed the project baseline design, R/W and 

construction milestones. 
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The project is now ready to advertise and an allocation request is on this month’s agenda. 

 

The revised baseline schedule is as follows: 

 

Milestone Existing Proposed Change 

Begin Environmental (PA&ED) 10/23/01 No change N/A 

Circulate Draft Environmental Document 03/15/07 No change N/A 

Draft Project Report 03/15/07 No change N/A 

End Environmental Phase (PA&ED) 06/29/07 No change N/A 

Begin Design (PS&E) 01/02/08 No change N/A 

End Design Phase  03/01/11 06/30/11 3 months 

Begin Right of Way  03/02/09 No change N/A 

End Right of Way 02/11/11 05/10/11 3 months 

Begin Construction Phase 06/15/11 12/30/11 6 months 

End Construction Phase 07/01/14 04/29/15 9 months 

Begin Closeout Phase 10/09/15 04/29/15 - 6 months 

End Closeout Phase 11/07/17 08/22/17 - 3 months 

    

 

RESOLUTION CMIA-PA-1112-003 

Be it Resolved, that the California Transportation Commission does hereby amend the Corridor 

Mobility Improvement Account baseline agreement for the Route 5 HOV Lane – Segment 1 project 

(PPNO 4153) with the information described above.  

 

 

 

 


